
 

National Aeronautics and 
Space Administration 

Open Paper Management Tool 
Open Items Report

Alpha Magnetic 
Spectrometer NASA / DOE

Alpha Magnetic 
Spectrometer NASA / DOE

Thursday, December 06, 2007



Open Action Items Report
Open Item Number: 05-042 RID Open Date: 9/14/2005

Intiator(s):

Title: Helium Venting Hazard Analysis

Description: Provide hazard analysis for venting of helium from the main tank.
Action Item Information

Chris Tutt/ESCG

Take existing hazard analysis of helium venting presented to NASA and create stand-alone report for delivery to 
ESTEC.

4/1/2007

11/20/2007 - Review of analysis identified error in SSPF calculation which significantly reduces 
potential hazards.  Detailed analysis being prepared for submission to KSC and ESTC.
8/24/2007 - Venting analysis confirms that directed vents will be needed for SSPF - analysis for ESTEC 
will be done next.
8/9/2007 - Collaboration between SM and ESCG more clearly defined in telecon - answers should be 
available soon to support GOWG and ESTEC.
11/20/06 - Date rolled to April 1st to better reflect need.  Meeting at ESTEC planned for late April.  
8/14/06 - Date rolled to September 1st.
6/5/06 - Necessary information received from SCL.  In-work, C. Tutt.
3/30/2006 - Date changed again as analyst is not becoming any faster.
3/6/2006 - Date changed to 4/1 to account for slothful analyst.
11/14/2006 - Date changed to 3/1 to better reflect analyst workloads.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 05-043 RID Open Date: 9/14/2005

Intiator(s):

Title: Helium Venting Hazard Analysis

Description: Provide hazard analysis for venting of helium from the main tank.
Action Item Information

Gaetan Piret/ESTEC

Upon delivery of hazard analysis described in 05-042, evaluate potential hazards to EMI and TV test chambers.

5/1/2007

11/20/06 - Date rolled to May 1st to roll with 05-042.  
8/14/06 - Date rolled to October 1st.
4/10/06 - Due date changed to 6/1/06 allow time after completion of 05-042.
11/12/2005 - Date changed to 4/1/2006 to match item 05-042.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 05-074 RID Open Date: 10/28/2005

Intiator(s): Trent Martin

Title: CGSE Support at Pad

Description: It is not clear how the cryogenic GSE, particularly the piping, will be supported at the pad.
Action Item Information

Robert Becker/MIT, Alexander Gretchko/MIT

Provide details on how the GSE will be supported at the pad.

10/25/2007

10/24/2007 - New layouts proposed at GOWG - New drawings/layouts in work in Shanghai.
6/4/2007 - Ken Bollweg and Mike Capell to work with Alexander Grechko to resolve file transfer 
problems.
11/27/06 - J. Keiffenheim reports that space is available for hanging plumbing, and KSC can design, 
manufacture hanging hardware.  Still have concerns regarding fill port plumbing suspension, so will 
keep open.
10/16/06 - Date rolled to 11/15 after Cryo GSE meeting at KSC.
6/26/2006 - Date rolled to October 15th after Magnet Processing meeting at KSC.
5/15/2006 - Further discussion on handling of CGSE after PLBD close prelaunch is required.
3/24/2006 - Trent Martin to forward all data provided by KSC to Art Nelson for inclusion in ground 
safety package.
2/14/2006 - Alexander Gretchko waiting on information from KSC - Trent Martin to coordinate.

Action Status:

Action Due Date:Actionee(s):

Action:

Thursday, December 06, 2007Page 4



Open Action Items Report

Open Item Number: 07-005 RID Open Date: 6/14/2007

Intiator(s): Chris Tutt

Title: DDRS Thermal Analysis

Description: DDRS must be shown to meet touch temperature requirements in Form 1230 Row 10.
Action Item Information

Tim Urban/ESCG, Craig Clark/ESCG

Perform sufficient analysis or review to demonstrate that PGSC/NGLS will not see excessive thermal load.

9/10/2007

10/12/2007 - System information provided to Craig Clark, analysis underway.
6/15/2007 - Tim Urban, Craig Clark, and Leland Hill to determine what assessment is required to close 
SVM and provide ECD.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-008 RID Open Date: 6/14/2007

Intiator(s): Chris Tutt

Title: DDRS Rapid Safing

Description: DDRS must meet rapid safing requirements described in MA2-96-190.
Action Item Information

Tim Urban/ESCG

Gain concurrence from NASA that DDRS meets rapid safing requirements.

9/10/2007

11/30/2007 - Question refered to Frank Moreno/MO to check with Shuttle safety.
9/28/2007 - Joel Sills/MO researching requirements and trying to identify appropriate points of contact 
within SSP.
6/15/2007 - Tim Urban to investigate who approves IVA rapid safing and find out what they want to see 
to close issue.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-016 RID Open Date: 7/31/2007

Intiator(s): Chris Tutt

Title: Static Test Approval

Description: SWG is withholding approval of the AMS-02 Static Test
Action Item Information

Chris Tutt/ESCG, Carl Lauritzen/ESCG

Meet with SWG to review memo describing static test design principles and determine what additonal 
information, if any, is needed for their approval.

9/1/2007

9/27/2007 - Paul Romine has asked to see initial test correlation results before issuing final opinion.  
Quick correlation in work and will be written up as stand-alone memo.
8/17/2007 - Meeting held on 8/15/2007.  Basic static test design concept accepted by SWG, but Paul 
Romine to review detailed writeup and issue final approval.
8/9/2007 - Chris Tutt to pulse Lance Mushung and Paul Romine for status.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-020 RID Open Date: 11/5/2007

Intiator(s): Jack Keifenheim

Title: Ground Vacuum Pumps

Description: Provide suitable controls to prevent ground pump from contaminating KSC facilities.
Action Item Information

Chris Tutt/ESCG, Trent Martin/JSC

Determine suitable trailer/shed/containment system for ground pump outside of SSPF.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-025 RID Open Date: 11/5/2007

Intiator(s): Jack Keifenheim

Title: Vacuum Pump Monitoring

Description: Determine ground and on-board vacuum pump monitoring requirements at pad.
Action Item Information

Trent Martin/JSC, Mike Capell/MIT

Determine what information needs to be monitored on the vacuum pumps during all ground processing 
scenarios.  In particular, determine what monitoring is required during S0024 and the pad clears, and whether 
24/7 monitoring is required.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-026 RID Open Date: 11/5/2007

Intiator(s): Jack Keifenheim

Title: Oxygen Sensors

Description: Determine need for oxygen sensors in SSPF and PCR.
Action Item Information

Dave Kots/KSC, Tom Tinsler/KSC

Determine need for oxygen sensors in SSPF and PCR, and determine appropriate type of sensor for use in a high-
helium environment.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-027 RID Open Date:

Intiator(s): Jack Keifenheim

Title: Emergency Vent Lines

Description: Provide final decision on need for emergency vent lines in SSPF, CRF, Canister, and/or PCR.
Action Item Information

Art Nelson/ESCG

Provide initial hazard report and ground safety writeup on potential credible venting scenarios during KSC 
operations to GSRP for review.

11/9/2007 - Draft writeup under review by ESCG.Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-028 RID Open Date: 11/5/2007

Intiator(s): Jack Keifenheim

Title: Hurricane Scenario

Description: Develop hurricane ride-out scenario for AMS-02.
Action Item Information

Trent Martin/JSC

Provide preliminary plan for keeping AMS-02 safe and functional during a potential hurricane.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-031 RID Open Date: 11/5/2007

Intiator(s): Jack Keifenheim

Title: Cryo Launch Delay Capability

Description: Assess what infrastructure and procedures are required to support potential launch delays of up to 120 
hours.

Action Item Information

Stephen Harrison/SM, Chris Tutt/ESCG

Assess the potential states and launch readiness of the cryosystem up to 120 hours after first T-0.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-033 RID Open Date: 11/5/2007

Intiator(s): Jack Keifenheim

Title: OPF Testing

Description: Provide details on proposed OPF testing.
Action Item Information

Tim Urban/ESCG

Provide details on facility requirements for all proposed OPF tests.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: 07-034 RID Open Date: 11/5/2007

Intiator(s): Jack Keifenheim

Title: LCC Monitoring

Description: Determine how AMS-02 LCC will be accomplished.
Action Item Information

Tracy Gill/KSC, Mike Capell/MIT, Tim Urban/ESCG

Determine how status information will be communicated from the payload to the decision point and what level of 
redundancy is required.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: AMS_02-PDS_CDR-06 RID Open Date: 4/18/2005

Intiator(s): Tim Urban

Title:

Description:
Action Item Information

Marco Molina

Re-evaluate thermal optical properties on the top of the PDS as there are no longer heaters located there 
(breakdown of MLI vs. white paint). QM & FM different ?

12/1/2007

3/26/2007 - Work has restarted - ECD on this question 4/15.
2/5/2007 - ASI budget approved; some movement on contract.  Dates rolled to 3/5/07. 
8/28/06 - Contract still in work.  Work-around by using EM for initial testing.  Roll date to 10/5.
7/7/06 - Investigate contract status at July TIM.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
8/2/2005 - Awaiting thermal analysis of revised worst hot case.

Action Status:

Action Due Date:Actionee(s):

Action:
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Open Action Items Report

Open Item Number: AMS_02-PDS_CDR-08 RID Open Date: 4/18/2005

Intiator(s): Tim Urban

Title:

Description:
Action Item Information

S. Alia

Add 0.03 µF per 3.2.2.2.2.A of SSP 57003, and add verification by design inspection or test.

12/1/2007

3/26/2007 - Updated reports to be released at PDS MRR in December.
2/5/2007 - ASI budget approved; some movement on contract.  Dates rolled to 3/5/07. 
8/28/06 - Contract still in work.  Work-around by using EM for initial testing.  Roll date to 10/5.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
11/7/2005 - All further PDS activities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/15/2005 - Tim Urban to contact Sergio Alia and resolve remaining concerns.  Closure expected by 9/5.

Action Status:

Action Due Date:Actionee(s):

Action:

Thursday, December 06, 2007Page 17



Open Action Items Report

Open Item Number: AMS_02-PDS_CDR-09-2 RID Open Date: 4/18/2005

Intiator(s): Tim Urban

Title:

Description:
Action Item Information

S. Alia

Update document for maximum operating temperature of 51°C (Section 3.2, requirement ID PDS-ENV-3).

12/1/2007

2/5/2007 - ASI budget approved; some movement on contract.  Dates rolled to 3/5/07. 
8/28/06 - Contract still in work.  Work-around by using EM for initial testing.  Roll date to 10/5.
5/08/2006 - Contract to be in place by June; roll date to 7/1/06
4/10/06 - On-hold pending resolution of ETH/CGS contract.
11/7/2005 - All further PDS activities on hold until 6 Feb 2006.
8/22/2005 - CGS proposes release of updated document by 9/19.
8/2/2005 - MOT should be changed to match updated worst case hot temperature.

Action Status:

Action Due Date:Actionee(s):

Action:
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